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6139
Monthly Progress Report
1 January to 31 January, 1961

All circuit boards were tested during this interval and are presently
being wired on the panel-frame assembly. The power supply trans-
former and other special components were delivered and tested under
simulated load conditions.

Optimization of the breadboard averaging and normalizing cir-
cuits is continuing with the use of a pen-chart recorder to analyze cir-
cuit performance under various input test conditions.

Virtually all mechanical assembly and finishing work has been
completed.
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